

Campus Placement & Internship Pipeline(Lab 2)

Name: Rekha Dhorigol

SRN: PES1UG24CS370

Section: G

Screenshots of Jira:

Epics, User Stories & Tasks(NFR) list:

Work item details			
Q Search table			
Work item key	Work type	Work item priority	Issue summary
CPIP-1	Epic	Medium	Student Profile & Resume Management
CPIP-10	Story	High	Update Application Status
CPIP-11	Story	Medium	Process Offer Letter
CPIP-12	Story	Medium	Notify Student About Offer
CPIP-13	Task	High	Implement AES-256 Encryption for Sensitive Records
CPIP-14	Task	Medium	Optimize Eligibility Evaluation Performance
CPIP-2	Epic	Medium	Opportunity Eligibility & Application
CPIP-3	Epic	Medium	Interview Management
CPIP-4	Epic	Medium	Offer Processing & Notification
CPIP-5	Story	High	Upload Student Resume
CPIP-6	Story	High	Extract and Store Skill Tags
CPIP-7	Story	High	Evaluate Student Eligibility
CPIP-8	Story	High	Apply for Placement/Internship Opportunity
CPIP-9	Story	High	Manage Interview Rounds
< 1 >			Showing rows 1-14 of 14

Epics:

CPIP-1

Student Profile & Resume Management

To Do ⚡ ⬆ Improve Epic ⋮ +

Description

Manage student placement profiles and resumes, including uploading resumes in PDF format and extracting relevant skill tags for use in placement and internship processing.

Child work items

100% Done

Work	Pri...	As...	Status
CPIP-5 Upload Student Resume	⬇ H	U	Done ▾
CPIP-6 Extract and Store Skill Tags	⬇ H	U	Done ▾

CPIP-2

Opportunity Eligibility & Application

To Do ⚡ ⬆ Improve Epic ⋮ +

Description

Manage student eligibility evaluation and applications for active placement and internship opportunities based on company-defined criteria.

Child work items

100% Done

Work	Pri...	As...	Status
CPIP-7 Evaluate Student Eligibility	⬇ H	U	Done ▾
CPIP-8 Apply for Placement/Int...	⬇ H	U	Done ▾
CPIP-14 Optimize Eligibility...	= M	U	Done ▾

CPIP-3

Interview Management

To Do ⚡ ⬆ Improve Epic ⋮ +

Description

Manage multi-round interview queues and track applicant progress by updating the application status after each interview round.

Child work items

100% Done

Work	Pri...	As...	Status
CPIP-9 Manage Interview...	⬇ H	U	Done ▾
CPIP-10 Update Application...	⬇ H	U	Done ▾

CPIP-4

Offer Processing & Notification

To Do ⚡ ⬆ Improve Epic ⋮ +

Description

Manage the processing of offer letters for selected students and notify the corresponding student about their offer status.

Child work items

100% Done

Work	Pri...	As...	Status
CPIP-13 Implement AES-256...	⬇ H	U	Done ▾
CPIP-11 Process Offer Letter	= M	U	Done ▾
CPIP-12 Notify Student About Offer	= M	U	Done ▾

Backlog (when sprint 1 was over & sprint 2 not yet started):

Spaces

Campus Placement & Internship Pipeline ⋮

Summary List Board Backlog ↗ Development Forms Timeline Docs Reports +

Search backlog Filter

CPIP Sprint 2 2 Sep - 9 Sep (0 work items)

0 0 0 Start sprint ⋮

Backlog (5 work items)

19 0 0 Create sprint

Create a whiteboard to plan your work Try

CPIP-9 Manage Interview Rounds

Interview Manage...

To Do ▾

8

⬇

CPIP-10 Update Application Status

Interview Manage...

To Do ▾

3

⬇

CPIP-11 Process Offer Letter

Offer Processing &...

To Do ▾

5

=

CPIP-12 Notify Student About Offer

Offer Processing &...

To Do ▾

3

=

CPIP-14 Optimize Eligibility Evaluation Performance

Opportunity Eligibil...



To Do ▾

-

=

(Story points shown for every story inside burndown chart)

Active Sprint Board:



Spaces

Campus Placement & Internship Pipeline

...

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

+

Search bo...

RD

Filter

Complete sprint

Group

TO DO 3

Evaluate Student Eligibility

Opportunity Eligibility & Application

CPIP-7

8

Apply for Placement/Internship Opportunity

Opportunity Eligibility & Application

CPIP-8

5

Implement AES-256 Encryption for Sensitive Records

Offer Processing & Notification

CPIP-13

5

IN PROGRESS 1

Extract and Store Skill Tags

Student Profile & Resume Manage...

CPIP-6

5

IN REVIEW 1

Upload Student Resume

Student Profile & Resume Manage...

CPIP-5

3

DONE

+ Create

Spaces

Campus Placement & Internship Pipeline

...

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

+

Search bo...

RD

Filter

Complete sprint

Group

TO DO 3

Evaluate Student Eligibility

Opportunity Eligibility & Application

CPIP-7

8

Apply for Placement/Internship Opportunity

Opportunity Eligibility & Application

CPIP-8

5

Implement AES-256 Encryption for Sensitive Records

Offer Processing & Notification

CPIP-13

5

IN PROGRESS

IN REVIEW 1

Extract and Store Skill Tags

Student Profile & Resume Manage...

CPIP-6

5


DONE 1

Upload Student Resume

Student Profile & Resume Manage...

CPIP-5

3



Reflection answers:

1. Did your estimations reflect the actual effort?

Answer:

Yes, the estimations reasonably reflected the actual effort required for the work items. The Fibonacci-based story points helped compare the complexity of different stories and tasks. Since this was a simulated sprint, the actual effort was mainly evaluated based on the complexity and work involved in completing each item.

2. Was your backlog well-prioritized?

Answer:

Yes, the backlog was prioritized based on the importance and impact of each requirement. Higher-priority items related to the core recruitment and application process were placed ahead of less critical items. This helped in selecting suitable work items for the sprints.

3. How did your simulated sprint align with your plan?

Answer:

The simulated sprints aligned well with the planned work. The selected work items were completed within the respective sprint periods by moving them through To Do, In Progress, In Review and Done. Both Sprint 1 and Sprint 2 were completed successfully, with no incomplete work items remaining.

4. What insights did the burndown chart give about your team's capacity?

Answer:

The burndown chart showed how the remaining story points decreased as work items were completed during the sprint. It provided a comparison between the actual progress and the ideal guideline, helping to understand whether the planned workload could be completed within the sprint. It also showed that the team was able to complete the planned work within the sprint duration.

Jira link:

<https://rekhadhorigol.atlassian.net/jira/software/projects/CPIP/boards/2/backlog?epics=visible>

(Maybe might not be accessible because of the Jira restrictions on access but given access to sapnavm@pes.edu via gmail)